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Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Assistant Director / City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer 
 
From:  Arthur Hartle, P.E., Senior Civil Engineer 
 
Date:  March 25, 2010 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number One to the Standard Form of 
Agreement for Construction Services by and between the City of 
Frisco and W.R. Hodgson Co., LP for the 4th Army Memorial Dr. 
Force Main (Stewart Creek West WWTP to Morgan Hill Rd.) 

  

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number One to the Standard Form 
Agreement for Construction Services by and between the City of Frisco and W. R. 
Hodgson Co., LP in the amount of $8,200.00 for additional services relating to the 
construction of the 4th Army Memorial Dr. Force Main. 
 
Background Information:   The City Council approved the award of the bid to W. R. 
Hodgson Co., LP, at the City Council meeting on November 3, 2009, in the amount 
of $850,854.40 for the construction of the project.  The contract is for the construction 
of approximately 7,144 lineal feet of 16-inch force main from Stewart Creek West 
Wastewater Treatment Plant (WWTP) to the Panther Creek WWTP.   Construction of 
the force main began on November 23, 2009.   
 
Change Order Number One provides for extra work as a result of conditions 
discovered during construction. The 24-inch steel casing bore needs to be extended 
from Station 62+60 to Station 63+00 to avoid conflicts with the existing sanitary 
sewer and reuse pipelines. These utilities were discovered in the bore pit location 
and prevent the excavation of the bore pit and the installation of a boring machine. 
Relocating the bore pit to avoid utility conflicts requires the additional steel casing. 
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Alternatives:  The City Council could consider the following alternatives: 
• City Council approval to authorize the City Manager to execute Change Order 

Number One; 
• Input towards the discussion as desired; 
• Deny authorization for the City Manage to execute Change Order Number 

One and send back to staff with direction. 
 
Financial Considerations:  Execution of Change Order Number One will increase 
the total contract cost of the Project by $8,200.00 to $859,054.40.  Funding of the 
project is from the 2006 Certificates of Obligation.  
 
Legal Review:  No legal review is necessary for the Change Order. 

 
Supporting Documents:   

• Project Location Map 
• Copy of Change Order Number One 

 
Staff Recommendation:  Staff recommends authorization for the City Manager to 
execute Change Order Number One for Construction Services by and between the 
City of Frisco and W. R. Hodgson Co., LP in the amount of $8,200.00. Staff will be 
available during the City Council meeting to answer any questions the City Council 
may have regarding this agenda item. 


